



CLIENT ONBOARDING

Your Dedicated Team



ERYN WU
Key POC

JUDY LAW
Data Specialist

SHEILA YONG
Datafeed Specialist

SHAMARA PEREIRA
Reports Specialist

SINAN BIREN
Business Dev

Onboarding Flow

Client action items in Green

1. Administrative

Week 0

- Contract execution
- **Payment**

2. Onboarding

Week 1

- **Complete online onboarding form**
- Kickoff call

3. Data Upload / Datafeed Setup

Week 1-2

- **Upload ePDF statements for data processing**
- Establish contact with datafeed provider

4. ePDF Data Processing

Week 3

- Canopy Data Team to cleanse and process data

5. Platform Training

Week 4

- Functionality training and portfolio walkthrough

6. Datafeed Integration

*Week 3-6**

- Technical integration of datafeed
- *Progress is highly dependent on datafeed provider*

Onboarding Form

- Go through onboarding form responses

Statements to Upload

HISTORICAL UPLOAD

- Month-end holdings
 - For the month-end preceding account inception (If account inception is 1 Jan 2019, please provide holdings summary as of 31 Dec 2018)
 - For the most recent month-end
- Transaction details
 - From day of account inception until the most recent month-end
- Current account activities
 - From day of account inception until the most recent month-end

ONGOING UPLOAD

- Month-end holdings
- Transaction details
- Current account activities

STATEMENTS MUST NOT BE SCANNED

How to Upload?

- Demo

Next Steps

1. Administrative

Week 0

- Contract execution
- **Payment**

2. Onboarding

Week 1

- **Complete online onboarding form**
- Kickoff call

3. Data Upload / Datafeed Setup

Week 1-2

- **Upload ePDF statements for data processing**
- Establish contact with datafeed provider

4. ePDF Data Processing

Week 3

- Canopy Data Team to cleanse and process data

5. Platform Training

Week 4

- Functionality training and portfolio walkthrough

6. Datafeed Integration

*Week 3-6**

- Technical integration of datafeed
- *Progress is highly dependent on datafeed provider*