



Tasks/ Phases	1	2	3	4
1. Team & key users' assignment, Planning.				
2. Analysis and initial users training.				
3. Build: upload DDQs, customize screens & reports if needed.				
4. User testing & feedback				
5. Data migration if needed				
6. Early Care: Continuous support and semi-monthly regional sessions during the initial two months				
Key Milestones	Kick-Off			Go-Live